.' 08.81 2003
Photograph 1 —Installation of Shotcretein Cell 1 Riverbank, Lan Street Bridge
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Photograph 4 — Construction of the Trash Racks Upstream of the Temporary Dam
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08 27 2003

Photograph 5 , Relocating the 54-inch Plpelntothe River Channel
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Photograph 6 —54-inch Pipe Connected to the Temporary Dam
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Phto7 —54-inch Pipe, CIslA and 12A, after the Gravity Bypass System is
operational

08 29 2003

Photograph 8 — Cell 13 Ptially Dewatered, after the Gravity Bypass System is
operational
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Photograph 9 — 54-inch Pipe Downstream of the EIm Street Bridge after the Gravity
Bypass System is operational
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